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MEBT MEETING AGENDA 
December 20, 2001 

              
 

System Integration / Installation 
1. Electrical Coordination Update 
2. Installation of MEBT frame 
 
Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics    
 
Mechanical Systems Update 

  
1. Wire Scanner Status 

• First WS (with cables) received 12/18/01 (photo) 
 

2. Raft 1 Rebuncher Installation (photo) 
 
3. X-Ray Shielding 

• Aluminum viewport covers being fabricated 
 
4. Water system installation (photo)  
 
5. Design Status (MEBT) 
 • PM5 vacuum manifold being fabricated 

• Raft assembly drawings (Raft1 draft) 
• Quad Electrical Covers (photo, MEBT image) 
 
 

 
 
 

 
Next Meeting:  Thursday, 1/3/02, 10 AM 


























